
Monthly Report Template for COMPETE Grantees 
 

Grantee: Kyela College for Skills and Technology (KCoST)         Report for the month of: July, 2012 

Based on your grant agreement implementation timeline, please highlight the activities you have 

accomplished over the past month. 

Activity 
(Indicated as Tasks in the Project 
Proposal) 

Activities should be directly in-line with your 
grant agreement 

Activity Status  

If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

  

Task 1: Equipment Search Completed  April, 2012 

  

Task 2: Stakeholders’ Workshop1 
Completed April, 2012 

  

Task 3: Course Advertisement Completed July, 2012 

  

Task 4: Equipment Procurement 

Completed April, 2012 

 Procurement of learning machinery 

 Procurement of teaching materials Completed April, 2012 

 Generator Completed May, 2012 

  

Task 5: Installation of Equipment 
Construction of the hut for the generator has not 
yet been done. It is expected to start time in 
August, 2012. (partially completed) 

  

Task 6: Course Materials 

The course materials prepared so far are those 

of individual teaching staff particularly guest 

lecturers from the University of Dar es Salaam 

who acts as mentor to the Trainee Tutors. Most 

of these course materials are on power point 



format (Ongoing) 

  

Task 7: Conduct Training The activity is Completed and closed 

 Admission of students for the year 2012 

 Course delivery 

Teaching of the 2012 batch started in January, 
2012 and will last for nine months 
 
Ongoing 

 Preparation and production of training 
manuals 

 

Ongoing 

Task 8: Visitation -staff 

KCoST staff mainly guest lecturers from 
University will be visiting Students on Industrial 
Training in Morogoro, Tanga and Arusha as part 
of the supervision to check whether they are  
following the training as required and if there 
are any problems with host companies which 
then the supervisor will try to resolve. (ongoing) 

Task 9: Visitation -students 

 Sunflag Textile Mill in Arusha-25 students 

 MeTL’s 21st Centaury Textile Mill in 

Morogoro-15 students 

 MeTL’s 21st Centaury Textile Mill in 

Tanga-18 students 

 The activity is ongoing and will end on 24-

08-2012) 

Task 10: Programme accreditation 
Advance copies of the curricula have been 
submitted to NACTE (Partially completed) 

Task 11: Textile Cluster formation 

Only one cluster has been formed and more will 
follow towards the end of the project 
(November-December, 2012) 

Task 12: Training of Trainers 
This activity is planned to take place during the 
last two months of the project 

Task 13: Course evaluation 

This activity has partially started by 
commissioning a consultant to prepare a 
business plan. Some of the issues that would be 
covered during the evaluation will feature in this 
exercise. 

Task 14: Stakeholders workshop2 
This activity is planned to take place during last 
quarter of the project 

 



Attachments:  

 

Additional comments or results: The project delivery is on schedule 


